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STATINTL
A 4
To: OCt. 13, 1959
From: Clarence L. Johnson
Sutject: PROJECT MEMO - PRODUCTION SCHEDULE, A-12
Because of engine changes and configuration problems, the first flight will be
20 months from go-ahead. All 12 airplanes will, however, be done in 36
months. #12
#1
2 11
9 10
3 4 5 6 7 8
4
20 mo. from 36 mo.
go-ahead -

May 1,1961 V¥
Aug. 3, 1961

STATINTL Delivery to Customer at-

STATINTL :iave to deliver aircraft to JJjprproximately one month prior to above dates
to provide time for re-assembly and production test.

#1 -~ Mayl, 1961 #5  Feb. 7, 1962 #9 June 13, 1962
#2 Aug. 3, 1961 #6 Mar. 7, 1962 #10 July 11, '1962
#3 Oct. 18, 1961 #7  Apr. 11, 1962 #11 Aug. 10, 1962
#4  Dec. 20, 1961 #8  May 11, 1962 #12 Sept. 5, 1962

. arence . nson

Vice President
Advanced Development Projects
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ADVANCED DEVELOPMENT PROJECTS
ORGANIZATION CHART

SEPT. 21,1959

C.L. JOHNSON
VICE PRESIDENT
ADVANCED DEVELOPMENT PROJECTS

STATINTL
| INSPECTION | | STAFF ASST. I
STATINTL '_ FINANCE -' r— CONTRACTS
|
STATINTL
STATINTL
ENGINEERING ENGINEERING FLIGHT TEST ELECTRONICS MANUFACTURING

FIELD SERVICE

I
A-12 u-2

sss7. I | | +ss NN ASST. R.G. PLUE

STATINTL
STATINTL [
STATINTL C»‘&H-VHA
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ADVANLED,«DEVELOR Mz NT-PROJECTS

ORGANIZATION CHART
SEPT. 21,1959

ENGINEERING
A-12
STATINTL
STATINTL
EQUIPMENT & SYSTEMS | STRUCTURES

STATINTL

AERODYNAMICS THERMODYNAMICS
STATINTL

SPECIAL MATERIAL METALS RESEARCH §
I PROCESS CONTROL

STATINTL

Clarence L. JohMson
Vice President
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" ADMANG<Do DEVEEOPMENTPROJECTS

ORGANIZATION CHART
SEPT. 21,1959

STRUCTURES
STATINTL
BASIC LOADS ’ | WEIGHT
STATINTL
WING § FIN ANALYSIS WING DESIGN
STATINTL
FUS € NACELLE ANALYSIS ] FUSELAGE DESIGN

STATINTL

GEAR § CONTROL ANALYSIS LANDING GEAR DESIGN

STATINTL
STATIC TEST

FIN DESIGN

LOFT

STATINTL

Clarence L. Johnso
Vice President

P reloiment Project
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- ADVANCED..DEVELOPMANT. PROJECTS

ORGANIZATION CHART
- SEPT. 21,1959

EQUIPMENT € SYSTEMS

STATINTL POWER PLANT ’ ISPEC!AL EQUIPMENT

srarr, |ESCAPE SYSTEM ECOCKPITI ’ELECTRlCAL i-RADlo
e GROUND HANDLING EQUIP. HYDRAULICS B
STATINTL _—
CONTROLS FUEL SYSTEM

STATINTL |
AIR CONDITIONING | FUEL € HYD. TEST

STATINTL |
INERTIAL GUIDANCE

. STATINTL
‘ .
arence . onns

Vice President
vanced Development Projects

Ad
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" ADVANG-ZD - DEMELOPMeNT-PROJECTS

ORGANIZATION CHART
- SEPT. 21,1959

ENGINEERING

-2
STATINTL
STATNTL [ pROJ. - I | ASST. PROJ. ENGINEER |
STATINTL

STATINTL

Clarcence 1L.. Johnson
Vice President
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e T TN T ROJEC TS

ORGANIZATION CHART
-~ SEPT. 21,1959

ELECTRONICS

TESTING N
STATINTL

N

MODEL DESIGN £ EQUIP. SHOP

STATINTL

Ik Clarence L. Joh¥son

Vice President
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TEST PROGRAMS A-12

ITEM WHERE TESTED |APPROX. TIME
LOW SPEED TUNNEL TESTS L.A.C. OCT.-NOV. 1959
HIGH SPEED TUNNEL TESTS AMES-NASA  [DEG.'59 / DEC.'60
FUEL TESTS-PHILLIPS PETROL. PEW-LAC. [NOV.-DEC. 1959
FUEL SYSTEM TESTS L.A.C. DEC. '59 /7 JAN."s|
A.R. TESTS statnT. (IE-| A.C. [SEPT. 1959 —
TITANIUM FABRICATION PROBLEMS| Lawc. SEPT. 59 / JUNE 60
STATIC TESTS -TITANIUM STRUCT.| Lawc 0CT. 59 / Nov.'éu
HYDRAULIC SYSTEM TESTS L.A.C. IDEC. '59 7 JAN. 61
INLET MODEL TESTS L.A.C.-NASA AN, '60/ JAN.'6!
" TEMP. DISTRIBUTION MODEL LANGLEY-NASA |FEB. 1960
LANDING GEAR DROP TESTS L.AC. HNOV.-DEC. 1960
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